## **Brookfield School District 10 Year Capital Improvement Planning Draft** 12/5/2018

Buildings & Site Maintenance / Equipment & Infrastructure Repairs Or Replacement													
Project	School Project Description	Site	10 Year Estimate	Year 1 2019-20	Year 2 2020-21	Year 3 2021-22	Year 4 2022-23	Year 5 2023-24	Year 6 2024-25	Year 7 2025-26	Year 8 2026-27	Year 9 2027-28	Year 10 2028-29
	Paving and concrete	High School	2,392,500	248,875		173,250	566,500	298,375	298,375	298,375		508,750	
	Outdoor lighting	High School	605,000	100,555		298,889					205,556		
	Security Upgrades	High School	242,000	60,500		60,500			60,500		,	60,500	
	Plumbing fixtures/equipment	High School	656,416	164,104		,	164,104		,	164,104		,	164,104
	Control systems	High School	1,025,640	1,025,640			,			, ,			1
	Mechanical upgrade for cafeteria air handlers	High School	55,000	55,000									ĺ
	Design/construction of outdoor restrooms, food service, and storage	High School	1,650,000	110,000				1,540,000					
	Replace exterior windows and doors	High School	872,850		290,950			290,950			290.950		
	Security film on glazing	High School	166,032		55,344			55,344			55,344		
	New exterior doors	High School	237,189		,-	79,063		,-	79,063		,-	79.063	
	Refinish interior doors, upgrade hardware	High School	651,306		334,137	,		170,370	,		146,799	,	
	Restroom finish upgrades	High School	494,412		00.,201	164,804			164,804		,	164,804	
	Boiler replacement	High School	935,000			20 1,00 1	935,000		20 1,00 1			20.,00.	ſ
	Replace steam piping and steam terminal units	High School	1,107,691				1,107,691						
	Replace original electric service	High School	1,641,024			820.512	1,107,001				820.512		ſ
	Renovate boys locker room	High School	605,000		605,000	0_0,0					,		
	Replace kitchen appliances	High School	33,000		555,555	33,000							
	Replace buried heating oil tank	High School	77,000			33,000		77,000					1
	Repair masonry control joints	High School	227,700					,	113,850				113,850
	Replace roof	High School	2,225,643					878,422	110,000			878,422	468,799
	Replace flooring	High School	1,309,944					0.0,	672,035			010,122	637,909
	Replace casework	High School	1,310,857						072,000	679,938			630,919
	Replace all domestic cold and hot water piping, sanitary and vent piping	High School	2,092,305					1,107,691		0.0,000	984,614		100,000
	Replace water heaters	High School	385,000						385,000		,		
	Terminal units - unit heaters, exhaust fans, unit vents'	High School	820,512						333,000	820,512			1
	Replace fire alarm system	High School	512,820					512,820		010,011			
	Replace outdoor walk in freezer for cafeteria	High School	27,500					312,020	27,500				ſ
	Refinish gym floor	High School	27,500						27,500				
	Air conditioning - replacement of all condensing units, piping, and coils	High School	1,025,640									1,025,640	
	Replacement of indoor lighting	High School	923,076								923,076	_,===,===	ſ
	Replace air handling units	High School	615,384								615,384		
	Total Proposed Expenditures High School	0 11 11	24,950,941	1.764.674	1.285.431	1.630.018	2,773,295	4.930.972	1.828.627	1.962.929	,	2.717.179	2,015,581
	Paving and concrete	Middle School	833,250	247,500	,,	534,875	, -,	,,	,,	,	50,875	, , ,	, ,
	Security Upgrades	Middle School	242,000	60,500		60,500			60,500		/ 3	60,500	
	Replace original electric service	Middle School	276,571	276,571		,			,			,-,-	
	Replace Fire pump generator	Middle School	165,000	165,000									
	Replace building management system	Middle School	55,000	55,000									
	Restroom finish upgrades	Middle School	199,504	1,			99,752			99,752			
	Replace original plumbing fixtures/equipment	Middle School	553,142		276,571		-,	276,571		,			
	Replace roof	Middle School	3,047,703		,			•	2,708,353			339,350	ĺ

## **Brookfield School District 10 Year Capital Improvement Planning Draft** 12/5/2018

Buildings & Site Maintenance / Equipment & Infrastructure Repairs Or Replace													
Project	School Project Description	Site	10 Year Estimate	Year 1 2019-20	Year 2 2020-21	Year 3 2021-22	Year 4 2022-23	Year 5 2023-24	Year 6 2024-25	Year 7 2025-26	Year 8 2026-27	Year 9 2027-28	Year 10 2028-29
	Replace exterior windows and doors	Middle School	507,267							263,404			243,863
	Security film on glazing	Middle School	126,818							65,852			60,966
	New exterior doors	Middle School	149,616					77,690			71,926		ĺ
	Repair masonry control joints	Middle School	120,016							60,008			60,008
	Replace flooring	Middle School	1,171,489					608,308			563,181		1
	Replace casework	Middle School	552,200							276,100			276,100
	Refinish interior doors, upgrade hardware	Middle School	539,964							269,982			269,982
	Paint interior	Middle School	398,476						199,238			199,238	ĺ
	Replace kitchen appliances	Middle School	33,000					33,000					ĺ
	Demolish portables	Middle School	108,158								108,158		ĺ
	Replace ceilings	Middle School	624,290									624,290	ĺ
	Replace all domestic cold and hot water piping, sanitary and vent piping	Middle School	1,659,425										1,659,425
	Replace boilers	Middle School	192,500								192,500		ĺ
	Terminal units - unit heaters, exhaust fans, unit vents'	Middle School	207,428								207,428		ĺ
	Replace air handling units	Middle School	829,712								829,712		ĺ
	Replace HVAC control systems	Middle School	691,427									691,427	ĺ
	Air conditioning - replacement of all condensing units, piping, and coils	Middle School	518,570									518,570	ĺ
	Replace buried heating oil tank	Middle School	77,000								77,000		ĺ
	Total Proposed Expenditures Whisconier School	1	13,879,526	804,571	276,571	595,375	99,752	995,569	2,968,091	1,035,098	2,100,780	2,433,375	2,570,344
	Security upgrades and enhancements	Huckleberry	60,500	60,500									ĺ
	Total Proposed Expenditures Huckleberry School		60,500	60,500	0	0	0	0	0	0	0	0	0
	Paving and concrete	Center	991,375	903,375			52,250			35,750			ĺ
	Replace exterior windows and doors	Center	664,144	664,144									ĺ
	Security upgrades and enhancements	Center	242,000	60,500			60,500			60,500			60,500
	Security film on glazing	Center	166,032	166,032									ĺ
	Site lighting	Center	302,500		302,500								ĺ
	Replace exterior doors	Center	120,492			120,492							ĺ
	Replace siding, repair sheathing/framing	Center	607,753				607,753						ĺ
	Gutters and downspouts	Center	54,853			54,853							1
	Foundation waterproofing	Center	82,542		82,542								ĺ
	Replace HVAC control systems	Center	317,801		317,801								1
	Refinish interior doors, upgrade hardware	Center	480,194						480,194				ĺ
	Restroom finish upgrades	Center	189,105					189,105					ĺ
	Replace flooring	Center	445,722					222,861				222,861	
	Replace casework	Center	289,590							289,590			ĺ
	Replace all domestic cold and hot water piping, sanitary and vent piping	Center	762,722						762,722				
	Replace plumbing fixtures/equipment	Center	254,241							254,241			ĺ
	Replace water heaters	Center	275,000					275,000					
	Terminal units - unit heaters, exhaust fans, unit vents'	Center	254,241					254,241					
	Replace air handling units	Center	381,361							381,361			ĺ

## **Brookfield School District 10 Year Capital Improvement Planning Draft** 12/5/2018

	Buildings & Site Maintenance / Equipment & Infrastructure F	Repairs Or Repl	acement										
Project	School Project Description	Site	10 Year Estimate	Year 1 2019-20	Year 2 2020-21	Year 3 2021-22	Year 4 2022-23	Year 5 2023-24	Year 6 2024-25	Year 7 2025-26	Year 8 2026-27	Year 9 2027-28	Year 10 2028-29
	Install air conditioning	Center	317,801					317,801					
	Replace original electric service	Center	508,482					508,482					
	Interior courtyards landscaping	Center	77,000									77,000	
	Replace fire protection distribution syste,	Center	317,801								317,801		
	Replace fire pump	Center	165,000								165,000		
	Replace lighting	Center	572,042										572,042
	Replace/upgrade generator	Center	550,000									550,000	
	Total Proposed Expenditures Center School		9,389,794	1,794,051	702,843	175,345	720,503	1,767,490	1,242,916	1,021,442	482,801	849,861	632,542
	Replace Maintenance vehicles	District	150,000	50,000		50,000			50,000				
	Total Proposed Expenditures District		150,000	50,000	0	50,000	0	0	50,000	0	0	0	0
	Total Proposed Board Of Education	Combined	48,430,761	4,473,796	2,264,845	2,450,738	3,593,550	7,694,031	6,089,634	4,019,469	6,625,816	6,000,415	5,218,467